

Year Quarter	2005		2006				2007				2008				2009				2010				2011					
	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4		
Segment																												
1A	86th & Hickman Intersection south to Summit Funding Applications (1 - ICAAP, 2 - TSIP) Design - Survey, Preliminary, Final ROW Determination & Acquisition Construction																											
1B	86th - Summit Dr to Primrose Ln Funding Applications (2 - TSIP) Design - Survey, Preliminary, Final ROW Determination & Acquisition Construction																											
3	86th & University Blvd Intersection Funding Applications (1 - ICAAP, 2 - TSIP) Design - Survey, Preliminary, Final ROW Determination & Acquisition Construction																											
5	University Blvd - 86th to 75th Funding Applications (1 - ICAAP, 2 - TSIP) Design - Survey, Preliminary, Final ROW Determination & Acquisition Construction																											
6	University Ave - 75th to 73rd Funding Applications (combined w/ segment 5) Design - Survey, Preliminary, Final ROW Determination & Acquisition Construction																											
2A	86th St - Primrose to Harbach Based on Redevelopment																											
2B	86th St & Harbach Intersection/Extension Based on Redevelopment																											
4	86th St - University Blvd to Walnut Creek Based on Redevelopment																											